

ID	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
1	2011 4th Qtr Analysis	10 days	Mon 10/24/11	Fri 11/4/11	FACC Business Analyst I																					
2	2011 4th Qtr Development	20 days	Tue 11/1/11	Mon 11/28/11	AMCAD - Developer I																					
3	2011 4th Qtr Implementation	10 days	Thu 12/1/11	Wed 12/14/11	FACC Business Analyst I																					
4																										
5	Criminal Phase I Analysis	10 days	Mon 11/14/11	Fri 11/25/11	FACC Business Analyst I																					
6	Criminal Phase I Development	40 days	Thu 12/1/11	Wed 1/25/12	AMCAD - Developer I																					
7	Criminal Phase I Implementation	10 days	Mon 1/16/12	Fri 1/27/12	FACC Business Analyst I																					
8																										
9	Appellate Phase I Analysis	20 days	Thu 12/15/11	Wed 1/11/12	FACC Business Analyst II																					
10	Appellate Phase I Development	40 days	Mon 1/2/12	Fri 2/24/12	AMCAD - Developer II																					
11	Appellate Phase I Implementation	20 days	Mon 2/6/12	Fri 3/2/12	FACC Business Analyst II																					
12																										
13	FCTC Release Analysis	15 days	Mon 1/23/12	Fri 2/10/12	FACC Business Analyst I																					
14	FCTC Release Development	60 days	Mon 1/30/12	Fri 4/20/12	AMCAD - Developer I																					
15	FCTC Release Implementation	15 days	Thu 4/12/12	Wed 5/2/12	FACC Business Analyst I																					
16																										
17	Appellate Phase II Analysis	20 days	Mon 3/5/12	Fri 3/30/12	FACC Business Analyst II																					
18	Appellate Phase II Development	40 days	Mon 3/5/12	Fri 4/27/12	AMCAD - Developer II																					
19	Appellate Phase II Implementation	20 days	Mon 4/23/12	Fri 5/18/12	FACC Business Analyst II																					
20																										
21	2012 2nd Qtr Analysis	10 days	Mon 4/2/12	Fri 4/13/12	FACC Business Analyst II																					
22	2012 2nd Qtr Development	30 days	Mon 5/7/12	Fri 6/15/12	AMCAD - Developer I																					
23	2012 2nd Qtr Implementation	10 days	Thu 6/7/12	Wed 6/20/12	FACC Business Analyst II																					
24																										
25	Criminal Phase II Analysis	10 days	Mon 5/7/12	Fri 5/18/12	FACC Business Analyst I																					
26	Criminal Phase II Development	40 days	Mon 5/7/12	Fri 6/29/12	AMCAD - Developer II																					
27	Criminal Phase II Implementation	10 days	Wed 6/20/12	Tue 7/3/12	FACC Business Analyst I																					
28																										
29	2012 3rd Qtr/SOW Analysis	10 days	Mon 7/9/12	Fri 7/20/12	FACC Business Analyst I																					
30	2012 3rd Qtr/SOW Development	40 days	Mon 7/9/12	Fri 8/31/12	AMCAD - Developer I																					
31	2012 3rd Qtr/SOW Implementation	10 days	Tue 9/4/12	Mon 9/17/12	FACC Business Analyst I																					
32																										
33	eService Analysis	15 days	Mon 7/23/12	Fri 8/10/12	FACC Business Analyst I																					
34	eService Development	60 days	Mon 7/30/12	Fri 10/19/12	AMCAD - Developer II																					
35	eService Implementation	15 days	Mon 10/15/12	Fri 11/2/12	FACC Business Analyst I																					
36																										
37	2012 4th Qtr Analysis	10 days	Mon 8/13/12	Fri 8/24/12	FACC Business Analyst I																					
38	2012 4th Qtr Development	30 days	Mon 9/17/12	Fri 10/26/12	AMCAD - Developer I																					
39	2012 4th Qtr Implementation	10 days	Mon 11/5/12	Fri 11/16/12	FACC Business Analyst I																					
40																										
41	Criminal Implementation Analysis	25 days	Mon 11/19/12	Fri 12/21/12	FACC Business Analyst I																					
42	Criminal Implementation Development	37 days	Thu 11/1/12	Fri 12/21/12	AMCAD - Developer II																					

Project: Development Schedule  
Date: Tue 10/25/11

Task: Progress Summary External Tasks Deadline

Split: Milestone Project Summary External Milestone