



Florida Courts E-Filing Authority Board

August 15, 2013 E-Filing Update

Jennifer Fishback, ePortal Project Manager




E-Filing Portal Usage Statistics

July Activity




July Portal Usage Statistics

Submitted	
Category	Total
Filings	851,751
Documents	1,432,126
Total Registered E-Filing Portal Users as of 7/31/2013	
49324	




July E-Filings By Day





Weekday E-Filings - Average Per Hour





E-Filing Portal Service Desk Report

July Activity



Portal Service Desk Statistics

New Requests Received	
Period	Total
Average Per Weekday	383
July	8820



Criminal E-Filing

July Progress Report



Criminal E-Filing Status

- **53 Counties**
 - Criminal Divisions are Enabled in the Test Region
 - Single Session Verification is In Process
 - Limited CBI Integration Testing is Occurring
- **13 Counties**
 - Accept single session criminal filings in the production region
- **Current Project Phase to Meet 10/1**
 - Test E-Filings with SA/PD
 - Single Session
 - Batch



Criminal E-Filing Testing Status

- **Unit Testing – Single system**
 - In process with most circuits
- **Unit Integration Testing**
 - 11 Unique systems
 - SA/PD to Portal
 - In progress – waiting on Generic Accounts from Portal
- **System Integration Testing**
 - 36 Unique combinations
 - SA/PD to Portal to County CMS
 - In progress – very limited
- **Acceptance Testing**
 - Clerks and SA/PD test software with operations
 - Not started
- **Performance Testing**
 - Production volume of filings with circuits
 - One test in progress



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Escambia	COMPLETE	TBD	1 st	10/1/2013
Okaloosa	COMPLETE	COMPLETE	1 st	10/1/2013
Santa Rosa	COMPLETE	COMPLETE	1 st	COMPLETE
Walton	COMPLETE	COMPLETE	1 st	COMPLETE
Franklin	COMPLETE	COMPLETE	2 nd	10/1/2013
Gadsden	COMPLETE	TBD	2 nd	10/1/2013
Jefferson	COMPLETE	COMPLETE	2 nd	10/1/2013
Leon	COMPLETE	COMPLETE	2 nd	10/1/2013
Liberty	COMPLETE	TBD	2 nd	10/1/2013
Wakulla	COMPLETE	TBD	2 nd	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Columbia	COMPLETE	COMPLETE	3 rd	7/25/2013
Dixie	TBD	TBD	3 rd	10/1/2013
Hamilton	TBD	TBD	3 rd	10/1/2013
Lafayette	New CMS 8/2013	TBD	3 rd	10/1/2013
Madison	New CMS 7/2013	TBD	3 rd	10/1/2013
Suwannee	COMPLETE	TBD	3 rd	8/19/2013
Taylor	COMPLETE	COMPLETE	3 rd	10/1/2013
Clay	COMPLETE	TBD	4 th	10/1/2013
Duval	COMPLETE	COMPLETE	4 th	COMPLETE
Nassau	COMPLETE	TBD	4 th	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Citrus	COMPLETE	COMPLETE	5 th	10/1/2013
Hernando	COMPLETE	COMPLETE	5 th	9/1/2013
Lake	COMPLETE	COMPLETE	5 th	COMPLETE
Marion	COMPLETE	COMPLETE	5 th	COMPLETE
Sumter	TBD	TBD	5 th	10/1/2013
Pasco	TBD	TBD	6 th	10/1/2013
Pinellas	COMPLETE	COMPLETE	6 th	10/1/2013
Flagler	COMPLETE	TBD	7 th	10/1/2013
Putnam	COMPLETE	COMPLETE	7 th	10/1/2013
St. Johns	COMPLETE	COMPLETE	7 th	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Volusia	COMPLETE	COMPLETE	7 th	9/15/2013
Alachua	COMPLETE	COMPLETE	8 th	8/15/2013
Baker	COMPLETE	COMPLETE	8 th	10/1/2013
Bradford	COMPLETE	COMPLETE	8 th	COMPLETE
Gilchrist	COMPLETE	COMPLETE	8 th	10/1/2013
Levy	COMPLETE	TBD	8 th	10/1/2013
Union	TBD	TBD	8 th	10/1/2013
Orange	COMPLETE	COMPLETE	9 th	9/10/2013
Osceola	COMPLETE	TBD	9 th	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Hardee	COMPLETE	TBD	10 th	8/30/2013
Highlands	COMPLETE	COMPLETE	10 th	9/2013
Polk	COMPLETE	COMPLETE	10 th	10/1/2013
Miami-Dade	*COMPLETE	COMPLETE	11 th	10/1/2013
Desoto	COMPLETE	COMPLETE	12 th	ASAP
Manatee	N/A	N/A	12 th	N/A
Sarasota	RETURNED	TBD	12 th	9/20/2013
Hillsborough	DEFER	DEFER	13 th	DEFER
Bay	COMPLETE	TBD	14 th	ASAP
Calhoun	COMPLETE	TBD	14 th	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Gulf	COMPLETE	COMPLETE	14 th	10/1/2013
Holmes	COMPLETE	COMPLETE	14 th	10/1/2013
Jackson	COMPLETE	COMPLETE	14 th	COMPLETE
Washington	New CMS 9/2013	TBD	14 th	10/1/2013
Palm Beach	COMPLETE	COMPLETE	15 th	10/1/2013
Monroe	COMPLETE	TBD	16 th	TBD
Broward	COMPLETE	COMPLETE	17 th	10/1/2013
Brevard	COMPLETE	COMPLETE	18 th	10/1/2013
Seminole	COMPLETE	COMPLETE	18 th	10/1/2013



County Readiness by Circuit

County	SCDD Received	Divisions Enabled in Test	Circuit	Divisions Enabled in Prod
Indian River	COMPLETE	COMPLETE	19 th	10/1/2013
Martin	COMPLETE	COMPLETE	19 th	COMPLETE
Okeechobee	COMPLETE	TBD	19 th	10/1/2013
St. Lucie	COMPLETE	COMPLETE	19 th	COMPLETE
Charlotte	COMPLETE	COMPLETE	20 th	10/1/2013
Collier	COMPLETE	COMPLETE	20 th	8/12/2013
Glades	New CMS 9/2013	TBD	20 th	10/1/2013
Hendry	COMPLETE	COMPLETE	20 th	10/1/2013
Lee	COMPLETE	COMPLETE	20 th	COMPLETE



Criminal Batch Interface Update

CBI Progress Report To Date



CBI State Attorney Report

Office	CMS	Development Initiated	Development Complete	Testing Status	Verification with Clerk
SAO1	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
SAO2	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO3	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
SAO4	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO5	IN HOUSE	COMPLETE	TBD	TBD	TBD
SAO6	TYLER	TBD	TBD	TBD	TBD
SAO7	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO8	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
SAO9	IN HOUSE	COMPLETE	9/1/2013	TBD	IN PROCESS
SAO10	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD



CBI State Attorney Report

Office	CMS Type	Development Initiated	Development Complete	Testing Status	Verification with Clerk
SAO11	IN HOUSE	COMPLETE	COMPLETE	COMPLETE	IN PROCESS
SAO12	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO13	IN HOUSE	COMPLETE	COMPLETE	IN PROCESS	DEFER
SAO14	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO15	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
SAO16	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO17	IN HOUSE	COMPLETE	IN PROCESS	TBD	TBD
SAO18	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
SAO19	Converting to STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
SAO20	IN HOUSE	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS



CBI Public Defender Report

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
PD1	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD2	IN-HOUSE	COMPLETE	COMPLETE	TBD	TBD
PD3	IN-HOUSE	COMPLETE	COMPLETE	TBD	TBD
PD4	IN-HOUSE	COMPLETE	COMPLETE	TBD	TBD
PD5	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD6	TYLER	TBD	TBD	TBD	TBD
PD7	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD8	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
PD9	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD10	IN-HOUSE	COMPLETE	TBD	TBD	TBD



CBI Public Defender Report

Office	CMS Type	Development Initiated	Development Complete	Testing Complete	Verification with Clerk
PD11	IN-HOUSE	TBD	TBD	TBD	TBD
PD12	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD13	STAC	COMPLETE	COMPLETE	TBD	TBD
PD14	STAC	COMPLETE	COMPLETE	IN PROCESS	TBD
PD15	STAC	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS
PD16	IN-HOUSE	COMPLETE	COMPLETE	TBD	TBD
PD17	STAC	COMPLETE	IN PROCESS	TBD	TBD
PD18	IN-HOUSE	COMPLETE	TBD	TBD	TBD
PD19	STAC	COMPLETE	COMPLETE	TBD	TBD
PD20	IN-HOUSE	COMPLETE	COMPLETE	IN PROCESS	IN PROCESS



Appellate Readiness Report

Progress Report To Date



Appellate Readiness Report

Appellate Courts

Court	Optional E-Filing	Mandatory E-Filing	Scanning	Automated Redaction
Florida Supreme Court	COMPLETE		Yes	No
First District Court of Appeal	TBD		Yes	No
Second District Court of Appeal	August 2013	October 2013	Yes	No
Third District Court of Appeal	TBD		June 2013	No
Fourth District Court of Appeal	TBD		August 2013	No
Fifth District Court of Appeal	TBD		Yes	No



E-Filing Portal Projects in Progress

Progress Report To Date



2013 Projects In Progress

Projects in Progress	
Project	Status
Release 2013.01	Complete
eService	Testing
2nd DCA, Map, Authority Website	Deployment 8/16
Criminal Batch Filing/Criminal E-Filing	Testing
Release 2013.02	Analysis