



Florida Courts E-Filing Authority Board

December eFiling Update

Levi Owens, ePortal Project Manager




ePortal Usage Statistics



The Florida Courts ePortal 2012 Usage Statistics

Current through November 30


Filings		Documents	
YTD Total	Avg / Month	YTD Total	Avg / Month
298,544	27,140	421,231	38,294
Total Registered ePortal Users			
19,375			




The Florida Courts ePortal 2012 Usage Statistics

Current through November 30

2012 eFilings by Month






The Florida Courts ePortal 2012 Usage Statistics

Current through November 30

2012 eFilings by Type of Case






The Florida Courts ePortal 2012 Usage Statistics

Current through November 30

2012 eFilings by Division





Civil Readiness Report



Civil Readiness Report

Current as of: December 5, 2012

Capability Established for Civil eFiling (55 Counties)

- Alachua
- Baker
- Bay
- Bradford
- Brevard
- Calhoun
- Charlotte
- Clay
(via Local System)
- Collier
- Columbia
- Dixie
- Duval
- DeSoto
- Escambia
- Flagler
- Franklin
- Gadsden
- Gilchrist
- Glades
- Gulf
- Hamilton
- Hardee
- Hendry
- Hernando
- Highlands
- Holmes
- Indian River
- Jackson
- Jefferson
- Lafayette
- Lake
- Lee
- Leon
- Levy
- Liberty
- Madison
- Manatee
- Marion
- Martin
- Monroe
- Nassau
- Okaloosa
- Okeechobee
- Palm Beach
- Putnam
- Santa Rosa
- Sarasota
- St. John's
- St. Lucie
- Suwannee
- Union
- Volusia
- Wakulla
- Walton
- Washington



Civil Readiness Report

Current as of: December 5, 2012

Continuing Civil Implementation (12 counties)

County	Circuit Civil	County Civil	Probate	Family	Juvenile Dependency
Broward	COMPLETE	COMPLETE	COMPLETE	COMPLETE	3/1/2013
Citrus	12/15/2012	12/15/2012	12/15/2012	12/15/2012	12/15/2012
Hillsborough	Subsequent Filings Complete	Subsequent Filings Complete	COMPLETE	Subsequent Filings Complete	5/31/2013
	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013		Initial Filings by 4/1/2013	
Miami-Dade	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete
	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013	Initial Filings by 4/1/2013
Orange	Current Capability via Local System	3/1/2013	Current Capability via Local System	3/1/2013	3/1/2013
	3/1/2013		3/1/2013		



Civil Readiness Report

Current as of: December 5, 2012

Continuing Civil Implementation (12 counties)

County	Circuit Civil	County Civil	Probate	Family	Juvenile Dependency
Osceola	1/21/2013	1/21/2013	1/21/2013	1/21/2013	4/1/2013
Pasco	3/1/2013	3/1/2013	Current Capability via Local System	3/1/2013	3/1/2013
			3/1/2013		
Pinellas	2/28/2013	2/28/2013	COMPLETE	2/28/2013	COMPLETE
Polk	COMPLETE	COMPLETE	COMPLETE	COMPLETE	12/31/2012
Seminole	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	4/1/2013
	Initial Filings by 1/28/2013	Initial Filings by 1/28/2013	Initial Filings by 1/28/2013	Initial Filings by 1/28/2013	
Sumter	1/18/2013	1/18/2013	1/18/2013	1/18/2013	1/18/2013
Taylor	1/15/2013	COMPLETE	COMPLETE	1/15/2013	1/15/2013



Appellate Readiness Report



Appellate Readiness Report

Current as of: December 5, 2012

Appellate Courts

Court	eFiling	Scanning	Automated Redaction
Supreme Court	February 2013	Yes	No
First District Court of Appeal	December 2013	Yes	No
Second District Court of Appeal	July 2013	Yes	No
Third District Court of Appeal	September 2013	June 2013	No
Fourth District Court of Appeal	October 2013	August 2013	No
Fifth District Court of Appeal	November 2013	Yes	No



Criminal Update



Criminal Pilot Program Report

Current as of: December 5, 2012

County	Standardized Dockets Complete	ePortal Codes Verified (Ready for Testing)	Testing with SAO/PD	Live eFiling Verification with SAO/PD
Bradford	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Brevard	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Columbia	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Duval	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Jackson	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Lake	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Lee	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Martin	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Santa Rosa	12/17/2012	1/4/2013	1/23/2013	3/7/2013
St. Lucie	12/17/2012	1/4/2013	1/23/2013	3/7/2013
Walton	12/17/2012	1/4/2013	1/23/2013	3/7/2013



Criminal Batch Interface State Attorney Report

Current as of: December 5, 2012

Office	Batch Interface Development Initiated	Batch Interface Development Complete	Batch Interface Testing Complete	Batch Interface Verification with Clerk
SAO1	COMPLETE	TBD	TBD	TBD
SAO3	COMPLETE	TBD	TBD	TBD
SAO4	COMPLETE	TBD	TBD	TBD
SAO5	TBD	TBD	TBD	TBD
SAO8	COMPLETE	TBD	TBD	TBD
SAO13	COMPLETE	TBD	TBD	TBD
SAO14	COMPLETE	TBD	TBD	TBD
SAO18	COMPLETE	TBD	TBD	TBD
SAO19	COMPLETE	TBD	TBD	TBD
SAO20	COMPLETE	1/31/2013	TBD	TBD



Criminal Batch Interface Public Defender Report

Current as of: December 5, 2012

Office	Batch Interface Development Initiated	Batch Interface Development Complete	Batch Interface Testing Complete	Batch Interface Verification with Clerk
PD1	COMPLETE	TBD	TBD	TBD
PD3	COMPLETE	1/15/2013	2/15/2013	3/15/2013
PD4	COMPLETE	1/15/2013	2/15/2013	3/15/2013
PD5	COMPLETE	TBD	TBD	TBD
PD8	COMPLETE	TBD	TBD	TBD
PD13	COMPLETE	TBD	TBD	TBD
PD14	COMPLETE	TBD	TBD	TBD
PD18	COMPLETE	1/15/2013	2/15/2013	3/15/2013
PD19	COMPLETE	TBD	TBD	TBD
PD20	TBD	TBD	TBD	TBD