



Florida Courts E-Filing Authority Board

Thursday, July 26, 2012

July eFiling Update

Levi Owens, ePortal Project Manager



July Civil Readiness Report



July Civil Readiness Report

Current as of: July 6, 2012

Status Definitions

- **Capability Established for Civil eFiling**
County has established live eFiling capability in all 5 civil divisions through the Florida Courts ePortal
- **Capability Established for Civil eFiling (via Local System)**
County has established live eFiling capability in all 5 civil divisions through a local eFiling system; plans to transition to the Florida Courts ePortal before the mandatory eFiling date of 3/1/2013
- **Continuing Civil Implementation**
County is still working to implement live eFiling capability
“Complete” = eFiling capability established in this division
“Date” = planned date for establishing capability in this division



July Civil Readiness Report

Current as of: July 6, 2012

Capability Established for Civil eFiling (51 Counties)

- Alachua
- Baker
- Bay
- Bradford
- Brevard
- Calhoun
- Charlotte
- Clay
(via Local System)
- Collier
- Columbia
- Duval
- Escambia
- Flagler
- Franklin
- Gadsden
- Gilchrist
- Glades
- Gulf
- Hamilton
- Hardee
- Hendry
- Hernando
- Highlands
- Holmes
- Indian River
- Jackson
- Jefferson
- Lafayette
- Lake
- Lee
- Leon
- Liberty
- Madison
- Manatee
- Marion
- Martin
- Monroe
- Okaloosa
- Okeechobee
- Palm Beach
- Putnam
- Santa Rosa
- Sarasota
- St. John's
- St. Lucie
- Suwannee
- Union
- Volusia
- Wakulla
- Walton
- Washington



July Civil Readiness Report

Current as of: July 6, 2012

Continuing Civil Implementation

County	Circuit Civil	County Civil	Probate	Family	Juvenile Dependency
Broward	COMPLETE	10/31/2012	COMPLETE	COMPLETE	3/1/2013
Citrus	9/14/2012	9/14/2012	9/14/2012	9/14/2012	9/14/2012
Desoto	8/17/2012	8/17/2012	8/17/2012	8/17/2012	8/17/2012
Dixie	8/31/2012	8/31/2012	8/31/2012	8/31/2012	8/31/2012
Hillsborough	10/8/2012	10/8/2012	COMPLETE	9/6/2012	5/31/2013
Levy	8/8/2012	8/15/2012	8/22/2012	8/29/2012	8/8/2012
Miami-Dade	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete	Subsequent Filings Complete
	Initial Filings by 3/1/2013	Initial Filings by 3/1/2013	Initial Filings by 3/1/2013	Initial Filings by 8/31/2012	Initial Filings by 3/1/2013
Monroe	COMPLETE	7/23/2012	7/23/2012	COMPLETE	7/23/2012
Nassau	8/17/2012	8/17/2012	8/17/2012	8/17/2012	8/17/2012



July Civil Readiness Report

Current as of: July 6, 2012

Continuing Civil Implementation

County	Circuit Civil	County Civil	Probate	Family	Juvenile Dependency
Orange	Current Capability via Local System	3/1/2013	Current Capability via Local System	3/1/2013	10/1/2013
	3/1/2013		3/1/2013		
Osceola	9/3/2012	9/3/2012	9/3/2012	9/3/2012	1/1/2013
Pasco	3/1/2013	3/1/2013	Current Capability via Local System	3/1/2013	3/1/2013
			3/1/2013		
Pinellas	9/17/2012	9/17/2012	COMPLETE	9/17/2012	COMPLETE
Polk	COMPLETE	COMPLETE	COMPLETE	COMPLETE	9/1/2012
Seminole	8/20/2012	8/6/2012	7/30/2012	9/24/2012	3/1/2013
Sumter	8/17/2012	8/17/2012	8/17/2012	8/17/2012	8/17/2012
Taylor	7/20/2012	7/20/2012	7/13/2012	7/27/2012	7/27/2012



July Civil Readiness Report

Current as of: July 6, 2012

Appellate Courts

Court	eFiling	Scanning	Automated Redaction
Supreme Court	June 2012	Yes	No
First District Court of Appeal	June 2013	Yes	No
Second District Court of Appeal	July 2012	July 2012	No
Third District Court of Appeal	October 2012	October 2012	No
Fourth District Court of Appeal	January 2013	January 2013	No
Fifth District Court of Appeal	March 2013	Yes	No



2012 Usage Statistics



2012 Usage Statistics

for the Florida Courts ePortal

Current as of: July 15, 2012

Filings		Documents	
YTD Total	Avg / Month	YTD Total	Avg / Month
73,208	11,263	101,099	15,554

Total Registered ePortal Users	Total Active eFilers
10,248	2,720




2012 Usage Statistics

for the Florida Courts ePortal

Current as of: July 15, 2012

Filings Per Week - 2012 YTD (plus next 90 days projections)





ePortal Production Updates



ePortal Production Updates

Deployment Schedule for the ePortal 2012.02 Release Package

Task Name	Start	Finish
ePortal 2012.02 Release	Tue 7/17/12	Mon 11/19/12
REQUIREMENTS	Tue 7/17/12	Tue 7/31/12
DEVELOPMENT	Tue 7/31/12	Wed 9/5/12
QUALITY ASSURANCE	Wed 9/5/12	Mon 10/8/12
USER ACCEPTANCE TESTING	Mon 10/8/12	Thu 11/15/12
DEPLOYMENT	Thu 10/25/12	Mon 11/19/12